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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Notice Of Completion $150,000
Status Update Project Phase Date
Project is being reviewed by PCTPA for compliance with the Airport Land Use Compatibility Plan (ALUCP). 3/18/2021
230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Approved $110,000

reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

The Environmental Assessment (EA) process is underway. 3/18/2021

Drainage
CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
Work on project environmental compliance is underway. 3/18/2021
428 Araceli Cazarez Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $150,000
limits
Status Update Project Phase Date
Due to weather delays the project will be completed by the end of March. Construction 3/17/2021

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Andrew Kellen Coastland Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park In Construction $494,500
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
Staff is coordinating with the contractor to schedule the start of construction. Due to intermittent rains in the forecast the project has been on hold until a clear weather window is Construction 3/19/2021
available.
The preconstruction meeting has been held for this project and construction is anticipated to begin in February. The park will remain open to the public during construction, Construction 1/22/2021

however intermitted closures of the parking lot may be necessary to facilitate the work. The contractor is committed to completing the project as quickly as possible, although given
the time of year rain may affect the overall duration of the project.
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415b Andrew Kellen Coastland Civil Engineering The following project elements are identified in the current ADA Transition Plan: McBean Park Approved $155,000
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide
directional signs.
2. Stair west of pool adjacent to McBean Park Drive - provide new handrail,
extend stair handrail at top and bottom.
3. Path of travel at angled walk from Pool South to BBQ area driveway - modify
cross slope.
4. Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5. Pool entrance stairs from Fire Station yard - provide new hand rail, extend
stair handrail at top and bottom, remove landing replace with appropriate
slope.
6. Ramp and stairs at pool entry doors - Provide new handrail including
extensions and modify stair nosing.
7. Ramp from sidewalk on McBean Park Drive to entry door - provide new
handrail and ramp handrail extensions rebuild bottom landing with appropriate

slopes.
Status Update Project Phase Date
Staff has finalized the scope of work for the project and design documents are being drafted. The 65% plans are anticipated to be received in early April. Design 3/19/2021
Staff is currently reviewing the scope of work for this project to determine priorities and ensure the project fits within the allocated budget. The scope of work is anticipated to be Design 1/22/2021

finalized by the end of the month, at which point the design process will continue to progress. Final construction drawings are anticipated to be complete by spring 2021.

451 Araceli Cazarez Coastland Civil Engineering The ADA Transition Plan Update has prioritized the identified barriers for each Foskett Park Approved $132,000
City owned facility and the parking lot for Foskett Park is priority number 1.
Completing these improvements will allow for compliant access to all citizens
who visit the park to enjoy the park facilities. Also completing these
improvements will reduce the City's liability. The project will consist of the
following components:

*Lot 1- correcting access aisle dimensions and slopes

*Lot 2 - Correcting slopes and dimensions on access stalls and aisle

*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access
stalls and aisle, adding proper signage

*Lot 4 - Correcting slopes and dimensions on access stalls and aisle, adding
proper signage and remedying abrupt edges

Status Update Project Phase Date
Design is underway and will be ready for staff review by April for the project to be bid early summer 2021. Design 3/17/2021
464 Araceli Cazarez The neighborhood park will be adjacent to the future south Lincoln Crossing Intersection of Brentford Circle and Caledon Circle Approved $3,680,000

Elementary School. WPUSD has indicated that their plans for the school do not
rely on this park in order to meet the school's physical education requirement.
The park site has not been officially named and Brentford Circle Park is a
working title.

Status Update Project Phase Date
Project has not been initiated. No Action Taken 3/17/2021
466 Araceli Cazarez This project would pave the existing gravel parking lot in front of the newly Groveland Lane Approved $385,300

renovated Jimenez Park. The Phase 2 project that was recently completed
included upgrades such as tennis courts, basketball courts, restrooms and
walking paths, but the scope did not include paving of the parking lot.

Status Update Project Phase Date
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466 Araceli Cazarez This project would pave the existing gravel parking lot in front of the newly Groveland Lane Approved $385,300
renovated Jimenez Park. The Phase 2 project that was recently completed
included upgrades such as tennis courts, basketball courts, restrooms and
walking paths, but the scope did not include paving of the parking lot.

Status Update Project Phase Date
Staff will be requesting a task order for surveying to be completed to initiate design. Design 3/17/2021
467 Araceli Cazarez A Master Plan was developed in 2015 that included lighted tennis courts, Groveland Lane Approved $1,056,000

basketball courts, lighted soccer field, restrooms, parking, snack bar /
restrooms, and lighted softball/baseball fields. Phase 2 included the tennis
courts, restroom, some parking and basketball courts, and was completed in FY
2016/17. Phase 3 includes extension of reclaimed water service to the park,
lighted soccer field, additional parking and accessible paths.

Status Update Project Phase Date

Project has not been initiated. No Action Taken 3/17/2021

Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
373 Andrew Kellen Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library Notice Of Completion $225,000
Status Update Project Phase Date
The project is complete and the City has now received all close out documentation to proceed with the Notice of Completion. Staff is completing the staff report and the NOC is Notice of Completion 3/19/2021

anticipated to go before Council on April 13th.

The project received certification from the Division of the State Architect earlier this week and is now ready to go before City Council for Notice of Completion. Staff is preparing the Notice of Completion 1/22/2021
staff report for this action and is targeting the February 23rd Council Meeting.

405 Andrew Kellen Williams + Paddon Provide exterior on-site improvements to comply with ADAAG requirements at Western parking lot at the Twelve Bridges Library In Construction $547,000
the Twelve Bridges Library
Status Update Project Phase Date
The project is complete and the City has now received all close out documentation to proceed with the Notice of Completion. Staff is completing the staff report and the NOC is Notice of Completion 3/19/2021

anticipated to go before Council on April 13th.

The project received certification from the Division of the State Architect earlier this week and is now ready to proceed with the Notice of Completion. Staff is targeting the Notice of Completion 1/22/2021
February 23rd Council Meeting for the NOC.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
Environmental studies and updated drawings are being completed for submittal to Caltrans. Environmental 3/17/2021
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets
Status Update Project Phase Date
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354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved

7th Streets

Status Update Project Phase

Right-of-way certification has been submitted to Caltrans for review and approval. Once obtained will submit Request for Authorization (RFA) for Construction. Right-of-Way

423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved

Status Update Project Phase

PGE needed to perform potholing to confirm utility location before finalizing the design. It was expected the field work would be completed by May 2021. Design

297 Andrew Kellen The current culvert crossing has failed and a large void is developing under the On Gladding Road at the crossing of Markham Ravine. Approved

road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.

Status Update Project Phase

City Council approved the emergency resolution to proceed with construction. The contractor will be commencing the project the week of March 29th and the work is anticipated Construction
to last approximately one week.

Given the ongoing deterioration of the roadway and underlying structural section, staff is requesting this project be authorized by Council to proceed immediately as an emergency

Bidding / Award of Contract
project. The staff report is scheduled to go before City Council on January 26th.

298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway

surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore

Road to Nicolaus Rd.

Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway Approved

Status Update Project Phase

Staff continues to work through the process for obtaining permanent easement at one of the curb ramp locations based on Caltrans response. Right-of-Way

329 Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to

meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.

East Joiner Parkway Approved

Status Update Project Phase

The project was out to bid with bids due on March 10th. Staff is currently working with the responsive, responsible low bidder to obtain the necessary paperwork for contract

Bidding / Award of Contract
award at the April 13th City Council Meeting.

439 Andrew Kellen Mark Thomas Provide necessary maintenance to three bridges, as recommended by the Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and Approved

Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck Ingram Slough/Brentford Cr.
seals, and replace joint seals. City staff will handle the debris removal.

Status Update Project Phase

Staff is still waiting to hear back regarding environmental permits. Environmental
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439 Andrew Kellen Mark Thomas Provide necessary maintenance to three bridges, as recommended by the Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and Approved $310,000
Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck Ingram Slough/Brentford Cr.
seals, and replace joint seals. City staff will handle the debris removal.
Status Update Project Phase Date
Enviormental permitting documents have been completed and will be submitted to CEQA for approval February 2020. Permitting and CEQA clearance was completed in late May. Bidding / Award of Contract 1/22/2021

Due to the permit requirements for which months work is allowed to take place, staff will be getting the project out to bid this winter for construction to begin later spring of 2021.

386 Andrew Kellen Install or upgrade amenities at various transit stops, including benches shelters Various transit stop locations within the City. Approved $84,500
for ADA compliance.
Status Update Project Phase Date
Staff is receiving revised quotes from contractors for the transit improvements and will be taking the project before Council in April for authorization to award the contract. Bidding / Award of Contract 3/19/2021

Construction is anticipated for early May.

The project was temporarily placed on hold to resolve a funding discrepancy, which has since been resolved. Staff is soliciting proposals from contractors and contract award is Bidding / Award of Contract 1/22/2021
anticipated for February 23rd.

473 Andrew Kellen Coastland Civil Engineering Intersections of 5th Street and E Street, 5th Street and F Street, 6th Approved $212,000
Street and E Street, and 6th Street and F Street
Status Update Project Phase Date
Design is underway and the project will be ready for bidding summer 2021. Design 3/17/2021
Staff has requested a scope and fee to prepare the plans, specifications and estimate for this project. Design is anticipated to begin at the beginning of February. Design 1/22/2021

Wastewater

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000

Oxidation Ditch and related components

Status Update Project Phase Date
The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in early 2021. 3/18/2021

425 Andrew Kellen Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle In Construction $400,000
Status Update Project Phase Date
The contractor has completed all work and the project is anticipated to go before Council on April 13th. Notice of Completion 3/19/2021
Construction is complete and the paperwork is being finalized for Notice of Completion. Notice of Completion 3/17/2021
The contractor is substantially complete with the lift station upgrades and Tesco has completed the panel troubleshooting. The last item to complete is the fence reconstruction Construction 1/22/2021

around the lift station, which is tentatively scheduled for the week of February 1 pending rain. Notice of completion for the project is anticipated for March.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
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377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821
Status Update Project Phase Date
Final testing of the tank is complete. All punchlist items have been addressed by the contractor. The project is scheduled to go to the City Council for acceptance and filing of a Notice of Completion 3/18/2021

Notice of Completion on April 13, 2021.

442 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th In Construction $1,680,000
inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
The contractor has completed all punch list items and staff is working with the contractor to complete the final close out documents. Staff is anticipating the project will go before Notice of Completion 3/19/2021

City Council in April 2021.

The contractor has completed the roadway improvements and is currently completing the last of the punch list items. All work is anticipated to be complete by the end of the Notice of Completion 1/22/2021
month, and the Notice of Completion is anticipated for the February 23rd meeting.

455 Andrew Kellen Bennett Engineering Services Replace old and deteriorated water pipelines and fire hydrants that provide East Avenue & A Street Approved S0
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. The project
includes replacement of approximately 3,000 linear feet of water main, six fire
hydrants and 25 water services. This project would also include approximately
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Status Update Project Phase Date

The contractor has completed the installation of all water mains and water services, and currently has two water main connections remaining. The contractor will be completing the Construction 3/19/2021
storm drain installation on East Avenue south of 5th Street early next week, and will complete the final water main connections towards the end of next week. The water
abandonments will begin the following week, with paving restoration being completed once the abandonments are wrapped up.

The contractor is continuing with the installation of the water main, services and fire hydrants along East Avenue. Pipe installation is anticipated to continue through mid-February, Construction 1/22/2021
at which point the contractor will be begin testing the water system. Water connections are anticipated for early March.

475 Araceli Cazarez Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Various locations across the City. Approved $225,000
inadequate fire flows and water pressure across the City of Lincoln. There are
also a number of fire hydrants that can no longer be repaired due to the age of
the hydrant. The project includes replacement of approximately 16 fire
hydrants.

Status Update Project Phase Date

Project has not been initiated. No Action Taken 3/17/2021
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